

Project Planning Phase

Product Backlog, Sprint Planning, Stories, Story Points

Date: 25 June 2026

Project Name: Metro Ticket Generation System

Platform: ServiceNow

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create the product backlog and sprint schedule for the Metro Ticket Generation System.

Sprint	Epic	USN	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog Setup	USN-1	As a user, I can access the Metro Ticket Booking catalog item from the ServiceNow Service Portal.	2	High	Team A
Sprint-1		USN-2	As a user, I can view all required form fields (source station, destination, travel date, passengers).	1	High	Team A
Sprint-1	User Input & Validation	USN-3	As a user, I receive validation errors if I enter invalid or missing travel details.	3	High	Team B
Sprint-1		USN-4	As a user, I can see relevant fields shown or hidden based on my selections via UI Policies.	3	Medium	Team B
Sprint-1		USN-5	As a user, I can select source and destination stations from a predefined list.	3	High	Team B
Sprint-2	Fare Calculation	USN-6	As a user, I can see the fare automatically calculated based on source and destination stations.	2	High	Team A

Sprint	Epic	USN	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-7	As an admin, the system stores booking records in a custom Metro database table.	2	High	Team A
Sprint-2		USN-8	As an admin, Business Rules ensure data consistency and automate backend processing.	2	High	Team B
Sprint-2		USN-9	As a user, Flow Designer automatically creates a booking record after form submission.	4	High	Team A
Sprint-2	Ticket Management	USN-10	As an admin, I can view and manage all ticket booking records from a centralized dashboard.	5	High	Team B
Sprint-2	Admin Dashboard	USN-11	As an admin, I can track passenger details, fare, and booking status from the dashboard.	5	Medium	Team B

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	12	6 Days	01 Jul 2025	06 Jul 2025	12	06 Jul 2025
Sprint-2	20	6 Days	08 Jul 2025	13 Jul 2025		

Velocity Calculation

Total Story Points = Sprint 1 (12) + Sprint 2 (20) = 32

Number of Sprints = 2

Velocity = Total Story Points / Number of Sprints = 32 / 2 = 16 Story Points per Sprint

Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It tracks sprint progress and ensures timely delivery of all Metro Ticket Generation System features across both sprints.

References:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>