

Metro Ticket Generation System

Sprint Planning & Story Points

Key Definitions

A Sprint is a fixed period or duration in which a team works to complete a set of tasks.

An Epic is a **big task or project** that is too large to complete in one sprint. It is broken down into **smaller tasks (stories)** that can be completed over multiple sprints.

A Story is a small task. It is part of an **Epic**.

A Story Point is a number that represents how much effort a story takes to complete (usually in the form of Fibonacci series).

- Very Easy task
- Normal task
- Moderate task
- Difficult task

Story Point Scale: 5 (1, 2, 3, 5)

Sprint 1

Service Catalog Setup (Epic 1)

Create Metro Ticket Catalog Item (USN1) — 2

Configure Catalog Variables & Form Layout (USN2) — 1

User Input & Validation (Epic 2)

Create Client Script for Input Validation (USN3) — 3

Implement UI Policies for Field Visibility (USN4) — 3

Configure Source & Destination Station Fields (USN5) — 3

Total Story Points in Sprint 1 = 2 + 1 + 3 + 3 + 3 = 12

Sprint 2

Fare Calculation & Booking (Epic 3)

Implement Automatic Fare Calculation Logic (USN6) — 2

Create Custom Metro Database Table (USN7) — 2

Configure Business Rules for Data Consistency (USN8) — 2

Flow Designer Automation for Booking Record Creation (USN9) — 4

Ticket Management (Epic 4)

Build Ticket Record View & Management Module (USN10) — 5

Admin Dashboard (Epic 5)

Develop Administrator Dashboard for Booking Tracking (USN11) — 5

Total Story Points in Sprint 2 = 2 + 2 + 2 + 4 + 5 + 5 = 20

Total Story Points & Velocity

Sprint 1 = 12

Sprint 2 = 20

Total Story Points = 12 + 20 = 32

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 32

Number of Sprints = 2

Velocity = 32 / 2 = 16 Story Points per Sprint

Your team's velocity is 16 Story Points per Sprint.